
Open Jobs
Week of:

Monday, August 31, 2015

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 356 Remove wall / door 8/28/2015 Folz9    TF|  |  FES Carpenter

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES Carpenter

Construction 351 Remove / install scaffold 8/28/2015 Phillips11  TW  |  |  PHNX Carpenter

Construction 352 Anchor stands 8/28/2015 Folz12  TW  |  |  CEC Carpenter

Construction 1724 Layout beamline 2/27/2015 Folz25 MTWTF|  |  CEC Survey

Construction 7389 Align D6 vert. collimator 8/28/2015 Pearson26  T   |  |  NSRL Survey

Construction 669 Monuments and layout beamline 5/29/2015 Folz27   WT |  |  ATF Survey

Construction 10028 Survey D6 in Booster 8/28/2015 Pearson28    T |  |  NSRL Survey

Construction 695 Level magnet 6/26/2015 Phillips29 M    |  |  SPHX Survey

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWT |  |  NSLS Survey

Construction 7375 Survey 20 deg. Bend 7/10/2015 Pearson31 MTW  |  |  NSRL Survey

Construction 1811 Survey D6 & foil changer 7/24/2015 Pearson32   WT |  |  NSRL Survey

Maintenance 4942 PMs Gen's 1002, 1004, 1005 / crane 5/28/2004 Folz39   WT |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Folz40      |  |  CAD Electrician

Construction 720 912 col.-M21 install 800 amp switch 7/31/2015 Folz41      |  |  AGS Electrician

Construction 357 Disconnect power lathe and bandsaw 8/28/2015 Folz42    TF|  |  FES Electrician

Construction 713 1002 install 200 amp. PNL/Plus 7/24/2015 Folz43      |  |  RHIC Electrician

Construction 10023 Lighting repair 8/14/2015 Folz44      |  |  RHIC Electrician

Construction 808 914 replace PNL PP914-E RF 7/10/2015 Folz45 MTWTF|  |  AGS Electrician

Construction 810 Tray under beam 8/28/2015 Phillips46 MTWTF|  |  CEC Electrician

Construction 617 820 Maint. In machine shop 2/13/2015 Folz47      |  |  AGS Electrician

Maintenance 424 12 O'clock lighting repair 8/21/2015 Folz48      |  |  RHIC Electrician

Construction 809 BLIP rastar ppower supply 3 phase 208 8/28/2015 Pontieri49  T  F|  |  BLIP Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS Electrician

Construction 607 Power to new 56MHz amplifier 8/14/2015 Folz51  TWTF|  |  RHIC Electrician

Construction 204 120V power for instrumentation 8/28/2015 Folz52 M    |  |  RHIC Electrician

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS Electrician

Construction 1033 928 MG sub ground fault 8/28/2015 Folz54 M    |  |  AGS Electrician

Construction 10032 Dye pen test EEBA crane 8/28/2015 Folz59   W  |  |  FES Rigging

Construction 10027 Assist Techs - RQ8 coil 8/28/2015 Pearson60 M    |  |  NSRL Rigging

Construction 10002 Shielding installation ATF-2 7/31/2015 Folz61     F|  |  ATF2 Rigging

Construction 666 XPRT SDL blocks to 912 5/22/2015 Folz62    T |  |  ATF2 Rigging

Dismantle 10013 Truck shipments from 974 8/7/2015 Folz63   W F|  |  AGS Rigging

Maintenance 569 Clean up water group motors 3/20/2015 Folz64      |  |  AGS Rigging

Construction 606 Xport SDL item 729 to 912 6/19/2015 Folz65     F|  |  ATF2 Rigging

Dismantle 41 Move 3 pieces from door 21 8/28/2015 Folz66  T   |  |  AGS Rigging

Construction 1775 Move shed and steel 6/12/2015 Phillips67  T T |  |  SPHX Rigging

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS Rigging

Construction 354 Move lifting beams 8/28/2015 Phillips69 M    |  |  SPHX Rigging
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Construction 353 Wiggler 8/28/2015 Phillips70    T |  |  CEC Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 MT   |  |  FES Rigging

Construction 7384 Install D6 magnet in booster 8/7/2015 Pearson76    T |  |  NSRL Rigging

Construction 355 Valve box supports 8/28/2015 Phillips85     F|  |  SPHX Mechanical Tech

Construction 346 704MHz coax 8/21/2015 Phillips86  TWTF|  |  CEC Mechanical Tech

Construction 150831 Disc. Magnets & install 7/31/2015 Folz87      |  |  FES Mechanical Tech

Dismantle 150327 Remove cables and gas lines 3/27/2015 Folz88      |  |  FES Mechanical Tech

Construction 347 Modify stands etc. 8/21/2015 Phillips89 M    |  |  CEC Mechanical Tech

Dismantle 742 Disassemble SDL 4/10/2015 Folz90      |  |  ATF2 Mechanical Tech

Maintenance 7387 Test CO2 system 8/28/2015 Pearson91     F|  |  NSRL Mechanical Tech

Construction 1814 Tune jump panels 7/24/2015 Rosas92      |  |  AGS Mechanical Tech

Construction 1815 Power supply control stack 7/24/2015 Phillips93   WTF|  |  SPHX Mechanical Tech

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC Mechanical Tech

Construction 10031 Remove equipment V-target 8/28/2015 Folz95    TF|  |  G2 Mechanical Tech

Construction 7381 Repair quad leaks, rehose trims 7/24/2015 Pearson96 MTWT |  |  NSRL Mechanical Tech

Construction 7388 Assemble D6 magnet 8/28/2015 Pearson97 MTW  |  |  NSRL Mechanical Tech

Construction 10026 Install new components in power 
supplies

8/21/2015 Phillips100 MTWTF|  |  SPHX Electronic 
Services

Construction 505 Produce program for touch screen 7/31/2015 Phillips101      |  |  SPHX Electronic Service

Construction 10030 Set-up PLC bucket and test code 8/28/2015 Phillips102 MTWTF|  |  SPHX Electronic Service

Construction 10029 White sheet testing 8/28/2015 Pearson103      |  |  NSRL Electronic Service

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas104 MTWTF|  |  RHIC Electronic Service

Construction 624 FPGA S-50 controller (shift work) 2/27/2015 Rosas105      |  |  AGS Electronic Service

Construction 1810 FPGA controls (shift) 7/10/2015 Rosas106    TF|  |  AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108 M   F|  |  AGS Electronic Service

Construction 10022 Power supply maintenance 8/21/2015 Folz109 MTWTF|  |  STAR Electronic Service

Construction 1809 Tune jump power supply 7/10/2015 Rosas111 MTWTF|  |  AGS Electronic Service

Construction 10016 LOTO mock set up 8/14/2015 Folz112 MT   |  |  FES Electronic Service

Construction 10017 Training and walkthroughs 8/14/2015 Phillips113 M W  |  |  ECX Electronic Service

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 150510 Kicker cable run @ 1010 5/8/2015 Scaduto136      |  |  RHIC Water Systems

Maintenance 150712 Chem. clean evap. Coolers 7/24/2015 Scaduto137      |  |  AGS Water Systems

Maintenance 150609 Hose inventory / order / test 6/19/2015 Scaduto139      |  |  AGS Water Systems

Maintenance 150608 Tower 7 leak repair 6/19/2015 Scaduto140      |  |  RHIC Water Systems

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141    TF|  |  EBIS Water Systems

Maintenance 150803 STAR tower cleaning 8/14/2015 Folz142 MTWTF|  |  STAR Water Systems

Maintenance 150702 ATR controls 7/2/2015 Scaduto143 MTWTF|  |  RHIC Water Systems

Maintenance 150404 RF System Manifolds 925 4/17/2015 Scaduto144      |  |  AGS Water Systems

Construction 150601 LINAC control up grade 6/5/2015 Scaduto145      |  |  AGS Water Systems

Maintenance 150605 Tower 3 Chem. System 6/12/2015 Scaduto146      |  |  ECX Water Systems
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Construction 150802 VTF Amplifier cooling 8/7/2015 Scaduto148      |  |  VTF Water Systems

Maintenance 150804 D-6 water cooling 8/21/2015 Scaduto149   WTF|  |  AGS Water Systems

Construction 150828 Tower 3 pump and base 8/28/2015 Phillips150  T T |  |  ECX Water Systems
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